

ENGINEERING CHANGE NOTICE

Date: 01.03.23		ECN #: 338				
Project No.: D206-507/508/549		Created By: <i>[Signature]</i>	Checked By: <i>CP</i>			
Project Name: <i>4</i> D212-664		Approved By: <i>[Signature]</i> (proj. manager)	Approved By: <i>N/A</i> (management if req'd)			
Description of Change: WE RECEIVED SRO1298NY FOR D212-664 CROSS TUBES SH89-28 FOR 206/407 CONSOLE / SHROUD / ANTENNA MOUNT SROOSS1NY FOR 206/407 CONSOLE / SHROUD / ANTENNA MOUNT.						
Notification/Acceptance		Affected	Authorization			
QA		✓	P101-403 / P104-441			
Production		✓				
Planning		✓				
Marketing		✓				
Engineering Actions		Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓		DS	01.03.23	01.03.23 <i>[Signature]</i>
Update Pink File		✓		DS	01.03.23	01.03.23 <i>[Signature]</i>
Update D-Part Master Binder			✓			
Update Grey Project Binder		✓		DS	01.03.23	01.03.23 <i>[Signature]</i>
Update DEO Binder			✓			
Update Master Document List			✓			
Update Drawing Approval Record			✓			
Update Change Record Form			✓			
Move Electronic File			✓			
Notify TCA of Change			✓			
Notify FAA of Change			✓			
Update QSI-021		✓		DS	01.03.26	01.03.26 <i>[Signature]</i>
Update QSI-036			✓			
Notes: - REFER TO ECN # 311 FOR INSTRUCTIONS ON UPDATING D206-507 / D206-508 / D206-549 KITS IN STOCK WITH NEW PAPERWORK						